Youngquist Brothers, Inc.
15465 Pine Ridge Road
Fort Myers, Florida 33908
Tel.: 239-489-4444 / Fax: 239-489-4545

September 3, 2009

VIA ELECTRONIC MAIL

Parsons Water & Infrastructure Inc.
Attn.: Ron Armstrong, P.E., Vice President
4925 Independence Parkway, Suite 120
Tampa, FL 33634

Re.:

City of Hialeah RFP No. 2008/09-9500-00-006
DRILLING, CONSTRUCTION AND TESTING OF CLASS 1
TEST/INJECTION WELLS AND DUAL ZONE MONITOR WELL

Dear Mr. Armstrong:

After reviewing the documents and visiting the site for the above-referenced project, we
have some questions and would appreciate clarification regarding the following issues:

1.

ARTICLE 6, 6.02 Labor, Working Hours, B. states that no work will be allowed
on Saturdays, Sundays or legal holidays without Owner’s prior consent. Meeting
the proposed schedule of completion as described is unrealistic without working
24 hours per day, seven days per week. Please consider authorizing such a work
schedule prior to receipt of proposals.

SECTION 01010 SUMMARY OF WORK, 1.02, C.,9. calls for the pilot hole
from 200° bpl to 1,000” bpl to be drilled using the reverse-air method but
SECTION 02851 DRILLING, 3.02, 1. states “Mud rotary shall be used for
drilling... to a depth of approximately 1000 feet or less).” Please confirm that
mud rotary shall be used for the pilot hole from 200’ bpl to 1,000” bpl.

SECTION 02852 CASING, 2.01, C. states “The injection casing shall be
manufactured in the United States.” None of the other casings or tubings are
required to have been manufactured in the United States. Please consider
approving the use of imported injection casing which can typically be obtained at
a lower cost and would be consistent with the other tubing and casing
requirements.
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The drawing DETAILED SECTION VIEW OF THE INJECTION WELL
SYSTEM (FIGURE 2) shows the concrete well pad as being excluded from the
scope of work, but SECTION 02850 WELL MOBILIZATION AND CLEANUP,
3.04, A. states “The final pad for the injection well shall be constructed of re-
enforced concrete. The CONTRACTOR shall submit complete construction
details prepared, signed and sealed by a professional ENGINEER, and receive
approval before beginning construction.” It is not possible to calculate a cost for
the concrete pad without being provided with dimensions and specifications. As
the City of Hialeah is already working with engineers for the design of the well
system and water treatment plant, please consider either supplying plans and
specifications for the pad or confirming that it is not included in
CONTRACTOR’s scope of work.

The drawing DETAILED SECTION VIEW OF THE INJECTION WELL
SYSTEM (FIGURE 2) shows a stainless steel submersible vertical turbine pump
in the dual zone monitor well as being within the scope of work but no
specifications for the pump, drop pipe, controls, etc. have been provided. Please

either provide these details or confirm that the pump is not within
CONTRACTOR’s scope of work.

No specifications have been provided for conducting an injection test. Please
confirm that such a test is not included in the scope of work.

ARTICLE 3, 3.01, E. requires that the respondent “Have a minimum of two (2)
drilling rigs available...” Please confirm that, whether owned or leased,
Respondent is to own or have leased such equipment on or before September 17,
2009, the date that the proposals are due.

NW 170™ Street, the access way to the jobsite, is in a terrible state of disrepair,
having several deep, broad depressions as well as fill dirt mounded up alongside
of the road. Injection well drilling equipment is substantially larger and heavier
than the production well equipment previously used on site. Please confirm that
the City of Hialeah will repair the substantial defects to the road before a notice to
proceed is issued so that equipment can be mobilized using this roadway. If not,
and CONTRACTOR will be required to repair the road at his own expense, please
provide specifications regarding the materials and methods required to be used for
such repairs.

ARTICLE 4 — CONTRACT TIMES, 4.02 Days to Achieve Substantial Milestones
and Final Payment, A. defines the first Substantial Milestone as completion of
one test/injection well and the dual zone monitor well and completion of the
second test/injection well as the last Substantial Completion milestone. This
seems to imply that the dual zone monitor well is to be completed before the

Water Well Contractors Licenses 2172 & 1509
CGCA54031, CFC057163, CMC057164, CUCA35775, EC0002556
State Fire Marshal # 45835300011999

chrisb@youngquistbrothers.com




10.

11,

Youngquist Brothers, Inc.
15465 Pine Ridge Road
Fort Myers, Florida 33908
Tel.: 239-489-4444 / Fax: 239-489-4545

second injection well which would further imply one rig drilling the first injection
well while the second rig drilled the dual zone monitor well. However,
historically, Florida DEP has not allowed a lower monitor zone to be selected
until the boulder zone has been identified on site, so having two rigs on site would
probably necessitate drilling the two injection wells before the dual zone monitor
well. Please clarify the sequence of construction and verify that Florida DEP has
approved it or reconsider the Substantial Milestone definitions.

ARTICLE 4 — CONTRACT TIMES, 4.02 Days to Achieve Substantial Milestones
and Final Payment, B. states “City will consider negotiating incentives for early
delivery.” Can these incentives be better identified now? Will they be of a
dollars-per-day nature? Additional options for completion (use of three rigs, etc.)
cannot be adequately evaluated without understanding the compensation scheme.

The worksite and areas available to CONTRACTOR have not been adequately
described. The narrow work area visited sits in a deep depression, is bordered by
what appears to be wetlands on two opposite sides and already contains two wells
finished above grade and all of these factors will be obstacles to placing two
drilling rigs and two mud systems on the site simultaneously.

(a) Can the existing wells be killed, cut off below grade, plated off and then
raised up upon completion of the injection well project? If so, would the
original drilling contractor do any of that work or should CONTRACTOR
plan on doing it?

(b) The dual zone monitor well, when completed, will also be an obstacle in
completing the second injection well. Can the dual zone monitor well be
left below grade until the second injection well is completed or will there
be some need to monitor it during construction, testing, etc. that would
preclude this?

(c) Without a defined area allocated to CONTRACTOR, Respondent cannot
reasonably estimate the amount of site work and excavation needed to
prepare the jobsite. Please provide a detail of the area allocated to
CONTRACTOR for setting up drilling equipment, mud systems, etc. and
confirm that CONTRACTOR shall have unfettered access to such areas as
delineated with no coordination required with landowners.

(d) Substantial clearing of vegetation and earthwork will be required to
prepare the jobsite for injection well drilling equipment. Will
CONTRACTOR be required to obtain the necessary permits for all such
work from Florida DEP, Miami Dade Department of Environmental
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Resources and other agencies after receiving a notice to proceed, or have
all such necessary site work permits already been secured as related to the
water treatment plant development project?

(e) The well locations are alongside an existing road/access way. The road
will be completely blocked to through traffic for the entire length of the
project. Has the City of Hialeah anticipated this and coordinated with
local property owners?

) SECTION 01010 SUMMARY OF WORK, 1.01, A. states that top of
wellhead shall be 4-foot above the anticipated future grade of 10-feet. Is
this 10 feet above sea level? Or some benchmark? And what is the
existing grade at the well locations?

We look forward to your clarification of these issues.

Respectfully,
Youngquist Brothers, Inc.

Projéct Manager
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